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SUMMARY�
Construction activity on the Mill Plain 
corridor continued at full speed in De-
cember, with more substantial work oc-
curring at some locations as future BRT 
stations continue to take shape. Overall, 
construction remains focused primar-
ily on the west side of the project cor-
ridor, between Fort Vancouver Way and 
104th Avenue. As work progresses, sta-
tion platforms and sidewalks are largely 
complete at numerous locations. Shelter 
structures have been installed at 20 loca-
tions. On the east end of the corridor and 
elsewhere, fiber and utility work contin-
ues to happen concurrently with station 
construction.

MILESTONES�
In December, crews installed four more 
shelter structures at future BRT stations. 
Workers also began construction at one 
new location in December: eastbound 
Mill Plain and Garrison Road. Workers 
also continued work on the new Mill 
Plain Transit Center at the east end of 
the corridor, near Mill Plain and 184th 
Avenue. The new facility will open as 
part of The Vine on Mill Plain, serving 
the new bus rapid transit line, plus other 
Local bus routes. Construction on the 
transit center will continue in the coming 
months as individual stations are built 
along the rest of the corridor.

WHAT’S NEX T�
Station construction will begin to shift to 
the east end of the corridor in January. 
Work will ramp up at two new locations 
on the east side: eastbound Mill Plain and 
104th Avenue, and westbound Mill Plain 
and 126th Avenue. Meanwhile, work will 
wind down at other locations. That’s part 
of the phased approach to construction, 
so different locations see activity at dif-
ferent times. For fiber and utility work, 
activity will continue throughout the 
corridor.

Mill Plain BRT is the second branch of The Vine, C-TRAN’s bus rapid transit service. The new 
segment will primarily operate on Mill Plain Boulevard, serving a 10-mile corridor be-

tween downtown Vancouver and the Clark College Columbia Tech Center campus 
in east Vancouver. The Vine improves transit service by using larger vehicles, 

enhanced stations and other features to deliver faster travel times, bet-
ter reliability and more efficient operations. The first segment of The 

Vine, serving Vancouver’s Fourth Plain corridor, opened in 2017. 
The Vine is scheduled to open on Mill Plain in 2023.

construction hotline �  360-953-3330
construction email �  TheVine@c-tran.org
construction web page �  www.CatchTheVine.com
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